

FINAL REPORT

IMPLEMENTING CSO: **THE NATIONAL INSTITUTE FOR HUMAN RIGHTS**

PROJECT NAME: **Constructing gravel road in Tirkalan Village**

PROJECT MANAGER: **Sameer Nooraldeen Hasan**

Start Date:	December 16 th , 2009
End Date:	December 28 th , 2009
Project duration:	12 days

Governorate:	Kirkuk
District:	Kirkuk
Sub district:	Taza
Location:	Tirkalan

The following data may be different than what you entered in the proposal.

Total Project Beneficiaries (broken down by gender and age)	1200
Female	250
Male	250
Girls under 18	350
Boys under 18	350

(Add Female, Male, Girls and Boys to equal Total Project Beneficiaries by gender and age)

Total Project Beneficiaries (broken down by status)	1200
IDPs	None
Returnees	1200
Residents	None

(Add IDPs, Returnees, and Residents to equal Total Project Beneficiaries by status)

***Please note Total Project Beneficiaries by status and by Total Project Beneficiaries by gender/age should be the same number**

Logframe:

<p>Goal</p> <p><i>The goal is a brief definition of the overall achievement to which a project wishes to contribute. It is not something that one project will achieve all by itself; but something a project will help to achieve. The goal expresses the overall achievement that the CSO wants to achieve. Think about a change in a major problem (social, economic, health, etc.) your organization would like to contribute to.</i></p>	<p>Contribute to changes the movement environment economic, social and intellectual conditions for the returned expatriates</p>		
<p>Key Project Objectives</p> <p><i>Objectives describe the achievements expected within the project itself. Objectives are often change knowledge, attitudes and practice of the target population. The objective is usually something that a project is able to achieve. the objective is making a contribution to achieving the goal.</i></p>	<p>Key Project Outputs</p> <p><i>Are products, services, and results which are created by the project and delivered to the beneficiaries to achieve the objectives.</i></p>	<p>Major Project Activities</p> <p><i>Are sets of tasks that are carried out by project staff or beneficiaries in order to achieve the objectives.</i></p>	<p>Performance Indicators</p> <p><i>Indicators are tools for measuring, at the end or in the middle of a project, how far we have come towards meeting our goal, our objectives and our outputs.</i></p> <p>Specific, Measurable, Achievable, Relevant Time-bound</p>
<p>1- Execute good roads for 1200 students and their parents of returned families to TIRKALAN Village.</p> <p>2-Giving work opportunity for short time to:</p> <ul style="list-style-type: none"> • 16 persons as labor's in the project. • 5 Heavy equipments drivers. • 4 sub base Trucks drivers. 	<p>1- <i>Preparing save, clean and comfortable roads for the students and their parents, between their homes and the school, that keep them clean and healthy from deferent weathers in winter.</i></p> <p>2- <i>Improving the commercial condition for 40 families that live in the houses that was on the implemented road.</i></p>	<p>Implementing 450 M long, 9 M width , by laying Sub Base materials between the students houses and the school, by doing :</p> <p>Cutting, burying and grading 450 M long road.</p> <p>Compacting with water spraying.</p> <p>Laying 15 Cm thickness of sub base materials for 450 M long and 9 meters width.</p> <p>Grading the sub base with compacting and water spry.</p> <p>Fixing and replacing the old broken water pipes for 10 Houses.</p> <p>Fixing the non standard houses Generator power lines on the road.</p>	<p>1- 700 student can use the road now from their home to the school and stay clean and save, in any weather circumstance.</p> <p>2- 500 student's parents can use the road to go to their works clean and save, in any weather circumstance.</p> <p>3- Its became very easy to use this road by the cars and taxes.</p>

Budget:

Total Project Cost:	\$ USD 7,160
---------------------	--------------

Final Evaluation:

(This is an assessment of the process of the project and whether it achieved its objectives. Evaluations help us to learn what worked and what didn't work so that we can use this information to improve on future projects. Evaluations ARE NOT a criticism of those involved in creating and implementing the project, rather it should be seen as a tool for continued learning.)

How did you monitor the project and at which stages? (Observation, surveys, focus group discussions, interviews)

We had divided the project to multistage:

- 1- Preparation stage, which was from 16.12.2009 to 18.12.2009, and we complete these tasks in it:
 - Signing contracts with the project administrative and technical staffs.
 - Finishing the project implementation plan.
 - Gating the required permits from the official departments to start the work in the village.
 - Distributing the tasks between the working staff.
- 2- Implementation stage, which was from 18.12.2009 to 24.12.2009, and we complete these tasks in it:
 - Site leveling and engineering works
 - Road Cut and fill works
 - Soil compacting with water spraying
 - Transferring Sub Base Materials with laying
 - Laying and grading Sub Base
 - Fine grading with compacting and water spray
 - Final compacting with water spraying
- 3- Writing Work reports (daily story board and finance reports), which was from 26.12.2009 to 28.12.2009

And depending on what we declared above, the project was followed by our staff from the starting until the ending day, and we did these important things:

- Gating the village elder's opinion about how much they and their suns utilize from the road.
- Gating the opinions of Tirkalan school head master and teachers about the range of their benefits and their students from this road?
- Making a big conversation symposium between the village elders, village shikhes , Mokhtars, council members , the school (teaching) staff and the students parents. To summarize their village human requirements.



Did the project meet the objectives that were set out in the log frame of your proposal? If yes, explain? If not, why?

Yes , the project achieved his aim by utilizing a good roads environment for 1200 students and parents after executing 450 M long and 9 M width a gravel sub base road between the houses and the village main school. And also when we watch the transmitting vehicles cross the new road and the people can go to their houses by taxes. or by their cars safely.



What were some of the obstacles you faced?

- 1- Some of water pipes that cross the road path were broken because they implemented it out of standard way. And it was very close to earth face. So we forced to repair it and work very carefully on the road.
- 2- There were some electricity wood poles on the road path; we forced to replace the location of these poles, and continuo the road works.
- 3- We worked in the rain for some times.
- 4- Break down some machines at working time.
- 5- Discovering an earth mien on the village main road in 23-12-2009, so the police forces did not allowed any one to enter the village for long time of that day.
- 6- One of the houses owners denied us to open the road path near his house, and asked us to go to another place.
- 7- The financing was very limited, so we couldn't give more services to the village returned peoples.



What would you do differently next time and why?

After diagnosing Tirkalan village members of returnees from essential services and widgets are those which are of international conventions individuals rights will expand to provide more services and more expansive to include as many as possible and that contribute to sustainable development.

What was the biggest success of this project?

- 1- Preparing good and save environment for (1200) individuals from the village.
- 2- Making the road use easy for the village peoples and the students instead of old muddy and dirty road.
- 3- Increasing the trust and the good relationships between the village inhabitants and the civil nongovernmental organizations.
- 4- Increasing the income of some village workers and machines owners.

- 5- Diagnosis the village human real requirements, and their priority to prepare some donators in the future.



How did you evaluate the project? (Observation, surveys, focus group discussions, interviews)

The project was followed by our staff from the starting until the ending day, and we did these important things:

- Gating the village elder's opinion about how much they and their sons utilize from the road.
- Gating the opinions of Tirkalan school head master and teachers about the range of their benefits and their students from this road?
- Making a big conversation symposium between the village elders, village shikhes , Mokhtars, council members , the school (teaching) staff and the students parents. To summarize their village human requirements.
- Propagation the project activities in the local newspapers, to bring more interest from the donator's organizations to help theses returned expatriates.

